

# AI WeatherWise

## AI-Augmented Backend Development Project

### PHASE 4 – PROJECT PLANNING

|               |                                    |
|---------------|------------------------------------|
| Team No.      | 05                                 |
| Team ID       | SWTID-2026-9139                    |
| Project Title | AI WeatherWise                     |
| Team Leader   | HIBA FATHIMA S                     |
| Team Members  | DIVYA SREE V, LINCYA A H, RESHMA J |

#### 1. Project Planning Overview

The Project Planning phase established the implementation roadmap for AI WeatherWise. The team divided the work into manageable tasks, assigned responsibilities, identified milestones, and planned the development sequence to ensure timely completion of the backend project.

##### Planning Objective

Create a structured workflow that guides the team from development to testing, documentation, and final demonstration while maintaining consistent progress.

#### 2. Development Roadmap

| Stage         | Activity               | Status    |
|---------------|------------------------|-----------|
| Planning      | Finalize project scope | Completed |
| Development   | Build backend modules  | Completed |
| Testing       | Verify APIs            | Completed |
| Documentation | Prepare reports        | Completed |
| Demonstration | Create demo video      | Completed |

### 3. Task Allocation

Responsibilities were distributed according to each team member's contribution to ensure smooth collaboration throughout the project.

| Team Member    | Primary Responsibility                                |
|----------------|-------------------------------------------------------|
| HIBA FATHIMA S | Team coordination, backend integration, documentation |
| DIVYA SREE V   | Backend development and API implementation            |
| LINCYA A H     | Project support and documentation                     |
| RESHMA J       | Testing and verification support                      |

### 4. Milestones

|                                                                                                                                                                                                          |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Project Milestones</b><br>Requirement Analysis completed.<br>Project Design finalized.<br>Backend Development completed.<br>API Testing completed.<br>Documentation prepared.<br>Demo video recorded. |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

### 5. Resource Planning

The team planned both technical and collaboration resources before implementation.

- Node.js and Express.js
- MongoDB Atlas
- JWT authentication
- Thunder Client
- GitHub Repository
- Google Drive
- SkillWallet Portal

## 6. Risk Assessment

| Risk                    | Impact | Mitigation         |
|-------------------------|--------|--------------------|
| Weather API limitations | Medium | Fallback handling  |
| Authentication issues   | High   | JWT validation     |
| Database errors         | Medium | MongoDB validation |
| Time constraints        | High   | Task distribution  |

## 7. Planning Outcome

The Project Planning phase created a practical execution strategy that coordinated development, testing, documentation, and demonstration activities. The roadmap ensured that AI WeatherWise progressed systematically toward successful completion.