

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 September 2026
Team ID	Team No: 05
Project Name	AI WeatherWise
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register using my name, email, and password.	2	High	Hiba Fathima S Divya Sree V
Sprint-1	Login & Authentication	USN-2	As a user, I can log in with my registered email and password and receive a JWT token.	2	High	Hiba Fathima S Lincy CH
Sprint-1	Weather Information	USN-3	As a user, I can request current weather information for a city.	3	High	Divya Sree V Reshma J
Sprint-2	Favorite Locations	USN-4	As a user, I can save and retrieve a favorite location associated with my account.	3	Medium	Lincy CH Reshma J
Sprint-2	AI Weather Recommendation	USN-5	As a user, I can request a weather-based AI recommendation or receive the fallback recommendation.	3	High	Hiba Fathima S Divya Sree V
Sprint-2	API Processing & Error Handling	USN-6	As a user, I can receive a clear response when an API request succeeds or when an error occurs.	2	Medium	All Team Members

Project Planning Phase

Project Tracker, Velocity & Sprint Schedule

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	29 Sep 2026	04 Oct 2026	7	04 Oct 2026
Sprint-2	9	6 Days	05 Oct 2026	10 Oct 2026	9	10 Oct 2026
Sprint-3	4	6 Days	11 Oct 2026	16 Oct 2026	4	16 Oct 2026
Total	20	18 Days	29 Sep 2026	16 Oct 2026	20	16 Oct 2026

Velocity:

The planned velocity is calculated from the total planned story points and the number of sprints.

Average Velocity = Total Story Points ÷ Number of Sprints

Average Velocity = 20 ÷ 3 ≈ 6.67 story points per sprint

Sprint Allocation:

- Sprint-1: Registration, Login & Authentication, Weather Information — 7 story points.
- Sprint-2: Favorite Locations, AI Weather Recommendation, API Processing & Error Handling — 9 story points.
- Sprint-3: Remaining integration, validation, documentation and final refinement — 4 story points.


Planning note: The sprint dates above are a project-planning schedule created for the template; they are not claimed as actual historical development dates.

Project Planning Phase

Burndown Chart

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



Planned burndown: The project begins with 20 story points. After Sprint-1, 13 points remain; after Sprint-2, 4 points remain; and after Sprint-3, the planned remaining work reaches 0 points.

References:

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>
<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>